

Idaho Health Data Exchange



State-to-state healthcare connectivity and interoperability

Tuesday, September 16, 2014

Project Update

IHDE - Orion Health "Go-Live" date has been postponed

The original September 30th planned "go-live" date on to the new IHDE-Orion Health HIE platform has been postponed. This decision is a result of several factors which confirm that this transition is very complex. This postponement, however, will result in a smoother transition and improved product performance for all customers. In the meantime, be assured that the IHDE Virtual Health Record (VHR) is fully functional and will continue in operation until further word from us.

A revised implementation timeline and specific date for the go-live date will be forthcoming. As we move closer to completion, we will announce training dates and locations for enrollment.

Should you have questions or concerns about this change, feel free to contact me at 208-332-7253 or at scarrell@idahohde.org.

Thank you for your continued support for this essential service enhancement.

Scott Carrell

Executive Director

Idaho Health Data Exchange

450 West State Street, P.O. Box 6978

Boise, ID 83707